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MEMOR AND UM,
FROM: A.A,Leeming, Area Planning Branch (North).
TO: See Distribution Below. Ref: AL/BL
AUBIEOTS R 18th September,1959,

- Chatterley Whitfield Colliery
8300"' Horizon - 17/L2 — Cockshead to South lioss,

Please find enclosed two plans, one showing the proposed
phasing, and the other the actual progress, of the drivages 17/42

Moy

Nos 1 Group Planning Engineer.

Distribution Lis®,

W.Wilcox Esq., Areag Production lanager,
. Ogden Isge., Area Chief Surveyor
FoDilks ESqe, No. 1 Group Manager, Chatterley Whitfield,

Colli ETrVe.
A, Brockley Esq., No.1 Group Surveyor - Do =
R.Whalley Esqg., , Colliery Surveyor - Do -~
P.Smallmasn Bsq., Agent/Manager “ Do =
G.Haslett Hsq., Assistant Manager - Do -
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Junction Construction

SECTION | 7
SUB - SECTION 42
JOB Nos=. Ol-22

Moss

09

A

1300

jl#oﬂ

— Do.— 18 -07 — Do.— 20 : :
2 X 8300 Ft. Horizon - Phasing & Progress
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Junction Bottom Staple Shaft |5
Staple Shaft 30 Yds.
Junction Top Staple Shaft 17
Staple Shaft Boreheole 30 Yds.
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Phased to Commence
14th. sept. 1959

CONNECTION

JOB N°3% O5-18

(Including 19,20 & 21) PHASED AT AVERAGE OF |5 YDS/WEEK

—Do.—

NATIONAL COAL BOARD
WEST MIDLANDS DIVISION  No.l NORTH STAFFS: AREA

CHATTERLEY WHITFIELD COLLIERY




