

MEMORANDUM

FROM Area Planning Branch, Glebe House, Fenton.

Our Ref. AL/BL.

TO See Distribution List.

Your Ref. _____

Subject Chatterley Whitfield Colliery.
8300' Horizon South Lateral & Cross Cut 17/42
Phasing/Progress Plan.

Date 6th April, 1960

Please find enclosed one copy of the combined phasing/progress plan for the 8300' Horizon 17/42. As you will see from the plan, the progress is 180 yds. behind the phasing, as at 2nd April, 1960. It is not considered necessary however, at this stage, for any revision to the phasing, as an average weekly advance of 22 yds. over the remaining length of the drivage will compensate for this difference.

A. Leeming

(A. Leeming)


No. 1 Group Planning Engineer.

Distribution List.

- W. Wilcox, Esq., Area Production Manager,
- H. Ogden, Esq., Area Chief Surveyor.
- R. Kirk, Esq., Area Ventilation Officer.
- F. Dilks, Esq., No. 1 Group Manager, Chatterley Whitfield Colliery.
- P. Smallman, Esq., Agent/Manager. - do -
- G. Haslett, Esq., Assistant Manager, - do -
- A. Brockley, Esq., No. 1 Group Surveyor, - do -
- R. Whalley, Esq., Surveyor, - do -

Enc.





CONNECTION JOB NOS. 05-18 (including 19, 20 & 21) PHASED AT AVERAGE OF 15 YDS/WEEK
 — DO — 18-07 — DO — 20-00 —
 JOB NOS. SHEWN 01

NATIONAL COAL BOARD			
WEST MIDLANDS DIVISION No. 1 NORTH STAFFS AREA			
CHATTERLEY WHITFIELD COLLIERY			
8300 Ft. Horizon - Phasing & Progress			
DRAWN BY	A.A.L.	SCALE	AREA PLANNING OFF
TRACED BY	A.A.L.	1-2500	
CHECKED BY	A.A.L.	DATE	DRAWING No.
PASSED BY		OCTOBER 1959	1366/50 R.